Weekly Construction Report
Hatchery Creek Design/Build Project

Time Period:

October 26-31, 2015

Project No: 1305

Rain Days/Weather Conditions:

Rain 1.2” from Monday, Oct. 26™ through Wednesday, Oct. 28"
(Burkesville gauge). We did not work Tuesday through Thursday.

Personnel on-site:

EcoGro/Ridgewater: Tom Cutter, Eric Dawalt, Jim Hanssen, Larry

Mounce, Brad Redmon, Chad Relinski, Randall “Mokie” Starns, Randall
Starns, Jr., Sherri Arthur Trucking-John Arthur.

Equipment on-site:

Komatsu PC 360 excavator w/ hyd. thumb, Komatsu PC 160 w/ hyd.
thumb, Komatsu PC 210 excavator, Komatsu PC 240 excavator, Terex
TA27 articulated off-road dump truck, Bobcat T300 skid steer , & Morooka
2200 track dump truck.

Material deliveries to project
site:

115 tons of spawning gravel (1,660 tons to date).

Work performed the past week:

Site #2 and #3:

o Cleaned up wood and rock stockpile areas along River
Road and regraded haul roads.

o Installed boulder stepping stones across both low water
riffle crossings.

o Added 6” dia. spawning gravel rock to low water crossing
at Sta. 149+00 for better traction.

o Finished adding wood and transplanting on-site trees on
Right Descending Bank (RDB) from ~Sta. 143+50 to
144+00.

Site #1/FDS Reach ~ Sta. 118+40 to 127+00:

o Graded banks outside of channel, installed rock
floodplain sills, spread stockpiled topsoil and wood, and
transplanted on-site trees and shrubs next to the stream
from ~Sta. 118+80 to 123+00.

Reach upstream of Campground Road/ ~Sta. 113+00 to 118+40:

o Built braided channel from 113+00 to 113+50.

o Hauled ~300 CY of soil from channel excavation to
Public Fishing Area next to temporary diversion.

o Ground down mitered edges of culvert so they would be
smoother, prior to installation planned for next week.

Reach downstream of migration barrier /~Sta. 105+90 to 113+00:

o Constructed migration barrier step out of ~30” thick
boulders.

o Built and finish graded floodplain berm from ~LT Sta.
113+00 to 114+25.

Erosion & sediment controls
installed/maintained:

Installed temporary seed and straw on floodplain berm from LT
Sta. 112+00 to 114+00 and beside finished ravine riffle.

Work scheduled for next week:

2L

Finish building migration barrier.

Finish building ravine spillway.

Start building channel upstream of Campground Road Sta.
113+50 to 117+00.

Work planned for two weeks
ahead:

o W

Install culvert under Campground Road.

Finish building upstream of Campground Road Sta. 113+00 to
117+00.

Install new sidewalk adjacent to Public Fishing Area.

General Comments:

The Hatchery Creek Public Fishing Area is closed November 2-
30 so we may finish construction in that area.

Prepared by: Eric Dawalt, P.E.

Date: 11-4-2015
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Site #2: Boulders installed for pedestrian stepping stones across stream at low water crossing at
~Sta. 143+40. (Picture taken on Right Descending Bank (RDB) looking across channel).

Site #1: Spreading stockpiled topsoil and wood along stream channel to increase carbon and
organic matter in soil. (Picture from LDB at ~Sta. 119+00 looking downstream).
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Site #1: Hauling in willows and sycamores harvested on-site. (Picture taken at Campground Road
at ~Sta. 117+50).

Site #1: Transplanting willows and sycamores along stream that were harvested on-site. (Picture
taken at ~Sta. 121+70 looking downstream).
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Reach downstream of migration barrier: Building floodplain berm adjacent to braided channel
reach. (Picture taken from ~ LT Sta. 112+50 looking downstream).

Reach downstream of migration barrier: Completed floodplain berm adjacent to braided channel
reach. (Picture taken from ~ LT Sta. 112+50 looking upstream).
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Migration Barrier: Installing shot rock base for boulder step. Splash pad rocks can be seen in left
of picture. (Picture taken from LDB at ~Sta. 105+90 looking across channel).

Migration Barrier: Installing boulders for step. (Picture taken from RDB at ~Sta. 105+90 looking
across channel).
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Migration Barrier: Boulder step installed with 24” drop to splash pad. (Picture taken from LDB at
~Sta. 105+90 looking across channel.

Migration Barrier: Boulder step installed with 24” drop to splash pad. (Picture taken from ~Sta.
107+00 looking upstream).



